Nebraska Department of Roads

Date: 04.29.2015

Nebraska Department of Roads

Date: 04.29.2015

Estimate Summary to Contractor Page: 1lof5 Estimate Summary to Contractor Page: 1lof5
Contract ID: 5395 Vendor ID: 2252 PAULSEN, INC. Contract ID: 5395 Vendor ID: 2252 PAULSEN, INC.
Est Number: 0001 Pay Period End Date:  04.25.2015 Est Number: 0001 Pay Period End Date:  04.25.2015
Contract Location: Total to Date  Prev to Date This Estimate
KIMBALL - DIX Estimate Type: PROG Current Contract Amt Total Earnings $14,075.50 $.00 $14,075.50
$2,900,409.66 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings $14,075.50 $.00 $14,075.50
ontractor: Date Lot 12.04.2014 $2.916.079.16 Retainage $.00 $.00 $.00
PAULSEN, INC. ated e;. o Escrow Amount $.00 $.00 $.00
1116 EAST HWY 30 e Date ;Wﬁf ed- E-;g-zgﬁ % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .30. .
P O BOX 17 : 0% Net Earnings $14,075.50 $.00 $14,075.50
Date Notice for Work to ]
Begin: 04.13.2015 % Time Comp
COZAD NE 69130-0017 gin: e 15% Liguidated Damages $.00 $.00 $.00
Date Work Actually Began: 04.13.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(308)784-3333 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: " Adl. :00 :00 :.00
utopa .00 .00 .00
CINCINNATI INSURANCE COMPANY p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
KIMBALL ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
51395 000 STP-30-1(127) 030 22.91 31.18 BITUMINOUS Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments $.00 $.00 $.00
Payment $14,075.50 $.00 $14,075.50
Project Manager District Engineer
Johnson, James 04.27.2015 Hoevet, Doug 04.27.2015
Construction Engineer Controller
Bartos, Steve 04.27.2015 Burling, Laurie 04.27.2015
Controller
Burling, Laurie 04.27.2015
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Est Number: 0001 Pay Period End Date:  04.25.2015 Est Number: 0001 Pay Period End Date:  04.25.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 9 BITUMINOUS 0009 0009 0010.04 500.00 1.000 500.00
0001 0001 0001.08 0.50 10,450.000 5,225.00 FIELD OFFICE EACH 1.000 500.00
BARRICADE, TYPE II BDAY 10,450.000 5,225.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0010 0010 0030.90 75,000.00 1.000 75,000.00
0002 0002 0001.10 3.00 388.000 1,164.00 MOBILIZATION LS 1.000 75,000.00
BARRICADE, TYPE Il BDAY 388.000 1,164.00 0.000 0.00
50.000 150.00 0.000 0.00
50.000 150.00 o011 0011 1009.00 7,000.00 1.000 7,000.00
0003 0003 0001.75 250 770.000 1,02500 GENERAL CLEARING AND GRUBBING LS 1.000 7,000.00
TEMPORARY SIGN DAY EACH 770.000 1,925.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0012 0012 1102.00 10.00 335.000 3,350.00
0004 0004 0001.90 0.87 8,342.000 7,257.54 REMOVE ASPHALT SURFACE SY 335.000 3,350.00
SIGN DAY EACH 8,342.000 7,257.54 0.000 0.00
600.000 522.00 0.000 0.00
600.000 522.00 0013 0013 1116.10 500.00 2.000 1,000.00
0005 0005 0002.55 8.00 869.000 6,952.00 REMOVE POST EACH 2.000 1,000.00
OVERLAY BROKEN LINES STA 869.000 6,952.00 0.000 0.00
232.540 1,860.32 0.000 0.00
232.540 1,860.32 0014 0014 1127.00 1,500.00 1.000 1,500.00
0006 0006 0002.60 8.50 1,738.000 14,773.00 BEACON SYSTEM REMOVAL EACH 1.000 1,500.00
OVERLAY SOLID LINES STA 1,738.000 14,773.00 0.000 0.00
505.080 4,293.18 0.000 0.00
505.080 4,293.18 0015 0015 2021.00 50.00 12.000 600.00
0007 0007 0003.10 350.00 110.000 38,500.00 MAILBOX POST EACH 12.000 600.00
FLAGGING DAY 110.000 38,500.00 0.000 0.00
10.000 3,500.00 0.000 0.00
10.000 3,500.00 0016 0016 3010.42 100.00 26.000 2,600.00
0008 0008 0003.20 400.00 55.000 22,000.00 CONCRETE CURB REPAIR LF 26.000 2,600.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 55.000 22,000.00 0.000 0.00
5.000 2,000.00 0.000 0.00
5.000 2,000.00 0017 0017 4015.00 700.00 5.000 3,500.00
ADJUST MANHOLE TO GRADE EACH 5.000 3,500.00
0.000 0.00
0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 5395

Vendor ID: 2252 PAULSEN, INC.

Date: 04.29.2015
Page: 3of5

Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 5395

Vendor ID: 2252 PAULSEN, INC.

Date: 04.29.2015

Page:

3o0f5

Est Number: 0001 Pay Period End Date:  04.25.2015 Est Number: 0001 Pay Period End Date:  04.25.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 7308.10 500.00 2.000 1,000.00 0027 0024 9021.13 665.00 1,337.900 889,703.50
REMOVE SIGN EACH 2.000 1,000.00 PERFORMANCE GRADED BINDER (64-34) TON 1,337.900 889,703.50
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0019 0019 7390.00 750.00 2.000 1,500.00 0028 0025 9034.00 1.73 717.000 1,240.41
REMOVE SIGN AND POST EACH 2.000 1,500.00 PREPARATION OF INTERSECTIONS AND SY 717.000 1,240.41
0.000 0.00 DRIVEWAYS 0.000 0.00
0.000 0.00 0.000 0.00
0020 0041 8022.15 1.20 3,000.000 3,600.00 0029 0026 9053.00 1.61 27,800.000 44,758.00
HYDRATED LIME/WARM MIX ASPHALT FOR EACH 3,000.000 3,600.00 TACK COAT GAL 27,800.000 44,758.00
STATE MAINTENANCE PATCHING 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0021 0020 8022.20 1.20 39,350.000 47,220.00 0030 0027 9110.01 60.00 50.000 3,000.00
HYDRATED LIME/WARM MIX ASPHALT EACH 39,350.000 47,220.00 RENTAL OF LOADER, FULLY OPERATED HOUR 50.000 3,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0022 0042 9002.10 19.25 3,000.000 57,750.00 0031 0028 9110.02 65.00 50.000 3,250.00
ASPHALTIC CONCRETE FOR STATE TON 0.000 0.00 RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 3,250.00
MAINTENANCE PATCHING, TYPE SPR 0.000 0.00 OPERATED 0.000 0.00
0.000 0.00 0.000 0.00
0023 0021 9005.75 27.37 38,850.000 1,063,324.50 0032 0029 9110.03 65.00 50.000 3,250.00
ASPHALTIC CONCRETE, TYPE SPR TON 0.000 0.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 50.000 3,250.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0024 0022 9009.00 4.89 717.000 3,506.13 0033 0030 9110.07 50.00 50.000 2,500.00
PLACEMENT OF ASPHALTIC CONCRETE FOR SY 717.000 3,506.13 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 50.000 2,500.00
DRIVEWAYS AND INTERSECTIONS 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0025 0023 9010.50 40.00 500.000 20,000.00 0034 0031 9111.00 30.00 206.000 6,180.00
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 0.000 0.00 WATER MGAL 206.000 6,180.00
SPR 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0026 0043 9020.95 665.00 102.000 67,830.00 0035 0032 9170.00 80.00 816.917 65,353.36
PERFORMANCE GRADED BINDER (64-34) FOR TON 102.000 67,830.00 EARTH SHOULDER CONSTRUCTION STA 816.917 65,353.36
STATE MAINTENANCE PATCHING 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Est Number: 0001 Pay Period End Date:  04.25.2015 Est Number: 0001 Pay Period End Date:  04.25.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0036 0033 9173.15 61.61 816.970 50,333.52 4000 4000 9005.76 27.00 0.000 0.00
TRENCHED WIDENING STA 816.970 50,333.52 ASPHALTIC CONCRETE, TYPE SPR (FINE) TON 38,850.000 1,048,950.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0037 0034 9179.23 630.00 447.440 281,887.20 4001 4001 9010.55 39.63 0.000 0.00
COLD MILLING, CLASS 3 STA 447.440 281,887.20 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 500.000 19,815.00
0.000 000 SPR(FINE) 0.000 0.00
0.000 0.00 0.000 0.00
0038 0035 9185.85 8.50 746.000 6,341.00 4002 4002 9002.13 18.88 0.000 0.00
RUMBLE STRIPS, ASPHALT 8" STA 746.000 6,341.00 ASPHALTIC CONCRETE FOR STATE TON 3,000.000 56,640.00
0.000 0.00 MAINTENANCE PATCHING, TYPE SPR (FINE) 0.000 0.00
0.000 0.00 0.000 0.00
0039 0044 9300.37 1.00 5,100.000 5.100.00 GROUP 9 BITUMINOUS Contracted 2,916,079.16
RAP INCENTIVE PAYMENT FOR STATE EACH 5,100.000 5,100.00 Current 2.900,409.66
MAINTENANCE PATCHING 0.000 0.00 In place 14.075.50
0.000 0.00 This Estimate 14,075.50
0040 0036 9300.38 1.00 66,895.000 66,895.00 Totals for contract Contracted 2,916,079.16
RAP INCENTIVE PAYMENT EACH 66,895.000 66,895.00 Current 2,900,409.66
0.000 0.00 In place 14,075.50
0.000 0.00 This Estimate 14,075.50
0041 0037 9300.52 2,500.00 1.000 2,500.00
ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 2,500.00
/D 0.000 0.00
0.000 0.00
0042 0038 L001.02 960.00 15.000 14,400.00
SEEDING, TYPE B ACRE 15.000 14,400.00
0.000 0.00
0.000 0.00
0043 0039 L032.75 215.00 34.000 7,310.00
MULCH TON 34.000 7,310.00
0.000 0.00
0.000 0.00
0044 0040 L860.50 3,500.00 1.000 3,500.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 3,500.00
CONTRACTOR COMPLIANCE 0.500 1,750.00
0.500 1,750.00







